

# Project Productivity Workshop


## Critical Thought Processes

Sponsoring Industry  
Association Logo

The construction process is very inefficient with **36%** of craft labor hours spent on **NON-INSTALLATION ACTIVITIES!**

This presents a **HUGE OPPORTUNITY** for contractors that take the time to become more proactive in their project management processes.

Whether you do large projects or small your project team including PM's, Estimators, Superintendents and Foremen will benefit from these classes.



<b>Project Pre-Planning</b>	Establish the cost of finding errors early versus finding them during or after construction. Go over the key areas of pre-planning a project including buyout, safety, work plan and installation details.
<b>Impacted Productivity</b>	What is productivity? What impacts productivity? How much does it really cost and what can be done? Learn the effects of multiple change orders, design conflicts and out-of-sequence work including proper documentation of impacts.
<b>Staying On-Track</b>	Managing the 4 pillars of productivity effectively - using 3 week schedules and daily action item lists to keep the project on track.
<b>Production Tracking</b>	Learn what job costs don't tell you and why production tracking is a valuable motivational tool. Brief introduction to production tracking methodologies.

One day workshop starts at 8:00 AM and will end at approximately 5 PM with a 1 hour lunch break

**Members: \$300 Per Person**  
**Non-Members: \$350 Per Person**

\*Pricing Typical But May Vary Depending On Projected Interest

**Date of Class: Register today – class size is limited and will sell-out quickly**

**WORKSHOP BY**



**D. BROWN**  
MANAGEMENT  
[www.dbrownmanagement.com](http://www.dbrownmanagement.com)

**Best results attained if entire project team including foreman, superintendent, project manager and estimator go through workshop and group exercises together**

**EXAMPLE  
ONLY**

